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OSWEGO HARBOR — WEST ARROWHEAD BREAKWATER 
Authorization: River & Harbor Acts of 1870, 1907, 1930, 1940, 1948, 1954, and 1962 

Operations & Maintenance 
 
Location   

• Located on Lake Ontario in the City of 
Oswego, Oswego County, NY 

 
Project Description 

• Repairs to the west arrowhead 
breakwater included bedding, 
underlayer, and armor stone. 
 

Importance  

• The west arrowhead breakwater allows 
for safe navigation between Oswego 
Harbor and Lake Ontario.   
 

Consequence 

• Negative economic impacts, locally and 
regionally 
 

Phase 
Est. Fed 
cost of 
phase 

Federal Funding 
through FY 19 

FY22 
Requirement 

FY22 
Budget 

FY23 
Requirement 

FY23 
Budget 

Design & 
Construction 

$15M $10M $5M $5M $5M TBD 

Project Sponsor 

• 100% federal expense; no sponsor. 

• Stakeholders are the Port of Oswego 
Authority, U.S. Coast Guard, NRG 
Energy, Sprague Energy, Lafarge 
Cement, Essroc Cement, and private 
marinas.  

 
Congressional Interests 

• Representative John Katko R-NY-24 

• Senator Kirsten Gillibrand D NY 

• Senator Charles Schumer D NY 
 
Current Status   

• Completed 500 feet of repair in 2018. 

• Completed 600 feet of repair in 2019. 
 

Issues   

• Additional funding is needed to 
complete remaining repair and repair 
the entire structure. 

• Lighthouse repair will require research 
utilizing the U.S. Army Engineer 
Research and Development Center 
(ERDC) and coordination with New 
York's State Historic Preservation Office 
(SHPO), as the lighthouse is on the 
National Register of Historic Places.  
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Project Manager:  Lex Barker (716) 879-4135, Lex.C.Barker@usace.army.mil 


